Sectt. II-48—[illegible],238—9-8-20.

(1920) Department.

SERIES.

G.O. No. 860 W

DATED 2-6-1920

[Despatch Abstract.]

Buildings -- Bellary --

Government Training School, Beklary,

Temporary improvements estimate (Rs.2860) sanctioned.

Home (Education) **DEPARTMENT.** Mon 1611 A.

Received ..... 191 Registered 1015 1920

Subject.

Submitting for the approval of Government a revised estimate amounting to Rs 2,860 for certain temporary improvements to the Government Training School building, Bellary.

Enclosures.
No.
Spare copies--

R.O. No. 11739/19

Station Madras., Dated the 8th May 1920. 191

From (Name) The Hon'ble Mr. R.Littlehailes, M.A.,
(Designation) Director of Public Instruction

To The Secretary to the Government of Madras,
Home (Education) Department.

Sir,

I have the honour to submit for the administrative approval of Government a revised estimate amounting to Rs. 2,860 for certain temporary improvements to the Government Training School building at Bellary, received from the Superintending Engineer, III Circle. The original estimate for Rs. 1770 was sanctioned by me but this amount was found to be inadequate.

2. The Superintending Engineer states that the work has been ordered to be ~~font~~ on hand in anticipation of sanction to the revised estimate as it was urgent.

I have the honour to be,
Sir,
Your most obedient servant,

N. Krishnamurti 7.5.20
for Director of Public Instruction.

Home (Edn) Dept

improvements to the Govt Training School Building, Bellary

From Md D.P.I. no 11139/1498 S.

Ltr

The improvements were considered necessary by the ~~former~~ D.P.I (Sir H. Stone) and the revised Estimates ~~attached~~ for carrying out the improvement amounts to Rs 2860/- and exceeds the sanctioning powers of the D.P.I by Rs 360/-. The proposal may be approved in this dept and the file passed on to P.W further action is for

P.W.D memo No. 362CE 28.4.13 (B)

19 MAY 1913

Encls 1611 A-1 14.5.13

DW

The reasons for the revision of the estimate are explained in col 10 of the Comparative statement of differences on p. 2 c/f and do not seem to call for remarks. The D.P.I states that the work has been ordered to be put on hand

PUBLIC WORKS DEPARTMENT.
C. No. 115 W. K. S. A.
DATE. 22.5.1913

raised in anticipation of sanction to the revised estimate. A draft order sanctioning the revised estimate is submitted.

27.5.20

21.5.20

Scott. II—10 (a)—36,003—21-1-18. (6)

4 ..... DEPARTMENT.

Buildings - ~~Schools~~ - Bellary
Govt Training school Bellary
~~Repairs~~ Improvements - ~~Revised~~
estimate (Rs 2860) - sanctioned

READ AGAIN G.O. No. ..... dated 191

..... 191

READ ALSO:—

C. No. ....., From the D.P.I. ..... R.C. ....., No. 11739/19, dated 8. 5. ..... 192..

9/1

ORDER.

No. 860 W, dated 2 - 6 - 1920.

Mio.

The proposed expenditure
temporary
of Rs 2,860 on improvements
to the Govt Training school
building Bellary ~~in accordance~~
~~with plans and~~ ~~No. 11739~~ ~~of 19~~,
is approved, in supersession of the
estimate of Rs 1770 approved by the D.P.I.
2. The plans and the
revised estimate are forwarded
to the S.E. III circle ~~for~~
technical sanction.